
10.30.14 1000

Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 10-29-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Grou : Response mergency and Rapid Response Service 
WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfal_l. _ 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 J On-Scene Coordinator: ------+-ERRS Response Manager __ _ 
Contract Number: _EP_ - S6 - O~Ga_ry_M_oo_re, US_E_PA_ _ __ ----1 LeRoy_ C_as_sidey, CB&I Fed_e_ra_l 
Task Order: 062 Date: 10.29.2014 nme:1700 Date: 10.29.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
Response Manager 1 1 Pick-up Truck 3 3 

Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

0 

4 

2 

0 

1 

1 

1 

1 
Air 1 Mover ---

0 

4 

2 

0 

1 

1 

Bobcat w/sweeper ,.., Y ·- \,./ . 
Trash Pumps 1 

Multiple Gas Monitor 1 

Frac Tank w Liner 1 

4,000 PSI Pressure Washer 1 

4 Man 12 Bottle Breathing Air 2 

Open Top Roll Off 1 ---
Vacuum Truck Air Mover 1 

---
Vacuum Truck 1 

Carbon Vapor Unit 

SCBA 

Goose Neck Trailer 

Vacuum Boxes 

1 

2 

1 

. -.....; 

1 

1 

1 

1 

2 

1 

1 

1 

1 

2 

1 
,:,...:1 

ORK ACCOMPLISHED / AMENDMENTS (problem areas. general comments, summary )(Input for day's 1900-5Pon5): 

Crew removed liquids from VB 618 into new vacuum box VB 25251 . Crew removed sludge from VB 610 into VB 25207. 
Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and 
monitored the crew site during site entries. 

B 25315 material from VB 281842 was transported to and for disposal at Veolia Environmental Services. 
T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum- boxes, PPE rolloff and materials in 
totes. 

Date: 
Time: Time:0800 

2014 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DW0)_: ___ 
1 Continue to remove sludge from VB 610 and VB 640. 

Continue to line up approvals and support equipment to remove materials from frac tanks, ~STs, Totes and Po~anks. 
Set up for solid oil removal area in the South Pond. ___________ _ __ _ 


	barcode: *9857060*
	barcodetext: 9857060


